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Date: Friday, November 1, 2019 

 

Personnel On-Site: 
EPA OSC – Peter Lisichenko 

START V – Mallory Neldner & Sean Quinn 

ERRS Contractor: Guardian Environmental Services (GES) 
 

Weather: Sunny, 20% chance of rain, Lo: 33°F, High: 40°F, Winds: 22-35, due W, 75% humidity. 
  

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy 

equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and 

radiation hazards.  

Activities Completed: 

1. ERRS continued backfilling Area 9 and 10. 

2. ERRS transfers water from excavated area 11 to the forest. 

3. ERRS laid Geotech to prepare future weigh station area. 

4. ERRS continued to distribute backfill in area 11. 

5. ERRS secured perimeter fences for high winds. 

6. ERRS cleared side room in Greater Niagara Building Supply Center (GNBSC). 

7. ERRS accepted deliveries of backfill. 

8. START V conducted soil analyses using the HPGe. 

9. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for November 4, 2019: 

 

1. ERRS will continue to back fill area 11 and 12 with stone. 

2. STARTV will conduct air monitoring. 

3. ERRS will being clearing concrete floor at the side room at the GNBSC building. 

4. START V will conduct soil sampling analyses.  
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Soil Excavation & Backfill Data: 

 

 

Soil Volume Excavated Today (In Cubic Yards) 0 

Cumulative Soil Volume Excavated (In Cubic Yards) 2,882 

Total Number of Disposal Trucks Today 0 

Total Number of Disposal Trucks to Date 0 

Number of Backfill Trucks Today 16 

Number of Backfill Trucks to Date 111 

Backfill Received Today (In Tons) 594.9 

Cumulative Backfill Volume to Date (In Tons)  3,911.0 
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Site Photographs 

 

  
             View of backfill at area 11. 

           
            View of pump at area 11. 


